COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19796

PCN: 19796- BI D

CONTRACT DESCRI PTI ON:

SH 145 DOLORES SI DEWALK RAMPS. Prj rstrctd to ESB qual bd
FSA145A- 061

SH 145 DOLORES S| DEWALK RAMPS.

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUVA

CONTRACTOR:

MEDVED GLOBAL, | NC.

14415 COUNTY RD 26

Dol or es CO 81323 (970) 565- 5338

CURRENT PRQJECT AMT: $ 422, 652. 03 PARTI Cl PATI NG

AWARD PRQIECT AM: $ 464, 108. 19 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ -0.05 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0003 PROG

COFRS REPORTI NG CATEGORY: 5

Thi s project

Page 1
ESTI MATE RUN 07/ 05/ 2018

14:58: 35

TIME CHARGED: 50.0 DAYS TI ME ALLOW 55 WORK DAYS

PERCENT TI ME: 90. 91 ORI G TI ME ALLOW 50 WORK DAYS

is restricted t

06/ 29/ 2018
01/04/ 2018

DATE TI ME STARTED 04/09/2018
04/ 09/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

02/ 06/ 2018
03/ 05/ 2018
04/ 09/ 2018

DATE TIME STOPPED 07/03/2018
DATE ACCEPTED 07/ 03/ 2018
DATE NOTI CE TO PROCEED

$ 14,985. 11 $ 0. 00
407, 666. 97 220, 229. 26

422, 652. 08 220, 229. 26

0. 00 0. 00

422, 652. 08 220, 229. 26
-6,961. 62 -1, 618. 66

0. 00 0. 00

415, 690. 46 218, 610. 60

0. 00 0. 00

0. 00 0. 00

415, 690. 46 218, 610. 60

0. 00 0. 00

PAYMENT DUE $ 218, 610. 60

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00203

202- 00210

202- 00220

202- 00250

202- 00810

202- 00821

202- 01000

203- 00000

203- 00060

C19796

19796- BI D
FSA145A- 061

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Inl et

Renoval of

Renoval of Curb and Cutter

Renoval of Concrete Pavenent

Renoval of Asphalt Mat

Renoval of

Pavenent Marking

Renoval of Ground Sign

Renoval of Sign Panel

Fence

Renoval of

Uncl assified Excavation

Enbanknent

Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2, 178. 55000
1. 000
EACH
2, 373. 10000
378. 000
LF
20. 38000
113. 500
5%
31. 37000
263. 000
5
25. 15000
144. 000
SF
4. 30000
9. 000
EACH
287. 16000
34.000
EACH
32. 61000
38.000
LF
31. 29000
71.700
oy
43. 41000
40. 000
cy

68. 35000

Qry TH S PERI CD
Qry TO DATE

144
144

23.
11.
34

59.
12.
71.

. 663
. 337
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 300
. 700
. 000

. 000

000
000

. 000
. 000
. 000

000
000
000

. 000
38.
38.

000
000

700
000
700

. 000
40.
40.

000
000

Page 2
ESTI MATE RUN 07/ 05/ 2018

14: 58: 35
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
734.17
2,178.55
0. 00
2,373.10
1, 487.74
7,703. 64
752. 88
3, 560. 50
3,714. 66
6, 614. 45
619. 20
619. 20
2,297.28
2,584. 44
358. 71
1,108. 74
1,189. 02
1, 189. 02
520. 92
3,112.50
2,734.00
2, 734. 00



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19796- Bl D ESTI MATE RUN 07/ 05/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0003 14: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
601. 21000 0. 000 0.00
0070 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
48. 17000 0. 000 0. 00
0075 207-00205 Topsoi | 16. 000 0. 000
cY 16. 000 1, 352. 64
84. 54000 16. 000 1,352.64
0080 208-00002 Erosi on Log Type 1 (12 Inch) 108. 000 108. 000
LF 0. 000 0. 00
5. 78000 108. 000 624. 24
0085 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 68000 0. 000 0.00
0090 208-00035 Aggr egat e Bag 54. 000 36. 000
LF 18. 000 160. 56
8. 92000 54. 000 481. 68
0095 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
374.52000 1. 000 374.52
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,042.31000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 80000 0. 000 0.00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

127. 29000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

210- 00810

210- 04020

212-00011

212-00032

213- 00003

213- 00061

250- 00010

304- 06000

403- 00720

C19796

19796- Bl D
FSA145A- 061

ROADWAY

| TEM
DESCRI PTI ON
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Reset Ground Sign

Modi fy Inlet

Seedi ng (Lawn)

Soi |

Condi tioni ng

Ml ching (Weed Free)

Mil ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
157. 46000
6. 500
DAY
888. 70000
4. 000
EACH
630. 49000
1. 000
EACH
1, 502. 79000
0. 054
ACRE
8, 220. 40000
0. 054
ACRE
8, 220. 40000
0. 000
ACRE
4, 610. 46000
11. 000
LB
38. 22000
0. 000
LS
24, 224. 05000
210. 100
TON
49. 80000
90. 790
TON

324. 93000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

150.
59.
. 100

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 054
. 054

. 000
. 054
. 054

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

180
920

. 000
90.
90.

790
790
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ESTI MATE RUN 07/ 05/ 2018

2,221.

2,521.

443.

443.

420.

2,984

29, 500

.00

75

96

.00

90

.00

.00

02

39

14:58: 35

AMOUNT

5,776

2,521.

1,502

443.

443.

420.

10, 462

29, 500

.00

55

96

79

90

90

.00

42

.00

98

39



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19796- Bl D ESTI MATE RUN 07/ 05/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0003 14: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-00815  Concrete Pavenment (8 Inch) (Reinforced) 45. 200 33. 400
SY 11.800 2,963. 22
251.12000 45. 200 11, 350. 62
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4.27000 0. 000 0. 00
0180 607-53136 Fence Chain Link (36 |nch) 38. 000 0. 000
LF 38. 000 589. 76
15. 52000 38. 000 589. 76
0185 608- 00000 Concrete Sidewal k 17. 400 14. 200
SY 3. 200 1,122.08
350. 65000 17. 400 6,101. 31
0186 608-00000 Conc Sidewal k (CMO #2) 127. 200 0. 000
SY 127. 200 25, 440. 00
200. 00000 127. 200 25, 440. 00
0190 608-00010 Concrete Curb Ranp 265. 300 113. 300
SY 152. 000 43, 161. 92
283. 96000 265. 300 75, 334. 59
0195 609-20010 Curb Type 2 (Section B) 53. 000 11. 000
LF 42.000 3,927.00
93. 50000 53. 000 4, 955. 50
0200 609-21020 Curb and Gutter Type 2 (Section II-B) 119. 300 110. 300
LF 9. 000 828. 54
92. 06000 119. 300 10, 982. 76
0205 609-24004 Gutter Type 2 (4 Foot) 212.000 120. 000
LF 92. 000 7,659. 92
83. 26000 212.000 17,651.12
0210 610-00026  Median Cover Material (6 Inch Patterned Concrete) 201. 000 0. 000
SF 201. 000 4,345. 62
21.62000 201. 000 4,345.62
0215 613-00200 2 Inch Electrical Conduit 107. 000 107. 000
LF 0. 000 0. 00

56. 82000 107. 000 6,079.74



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19796- Bl D ESTI MATE RUN 07/ 05/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0003 14: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 613-40010 Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
3,718. 21000 2.000 7,436. 42
0225 614-00011 Sign Panel (Cass I) 23.750 27.750
SF -4.000 -67.60
16. 90000 23.750 401. 38
0230 614-00012 Sign Panel (Cass I1) 332. 000 237.000
SF 95. 000 1,926. 60
20. 28000 332. 000 6, 732. 96
0235 614-01512 Steel Sign Support (2-1nch Round)(Post) 12. 000 12. 000
LF 0. 000 0. 00
11. 27000 12. 000 135. 24
0240 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 1. 000
EACH 0. 000 0. 00
107. 04000 1. 000 107. 04
0245 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 72.000 24.000
LF 48. 000 865. 44
18. 03000 72.000 1,298.16
0250 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 2.000
EACH 4.000 1,014.04
253. 51000 6. 000 1,521. 06
0255 622-00270 Bol | ard 3. 000 0. 000
EACH 3. 000 2,720. 28
906. 76000 3. 000 2,720.28
0260 625-00000  Construction Surveying 1. 000 0.663
LS 0.337 6, 061. 88
17,987. 77000 1. 000 17,987. 77
0265 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 84000 0. 000 0.00
0270 626- 00000 Mobi I'i zati on 1. 000 0.413
LS 0.587 34,571.95

58, 895. 99000 1. 000 58, 895. 99



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19796- Bl D ESTI MATE RUN 07/ 05/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0003 14: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 626-01104 Public Information Services (Tier V) 1. 000 0. 750
LS 0. 250 663. 35
2, 653. 38000 1. 000 2,653. 38
0280 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 144. 000 0. 000
Li ne
) SF 144. 000 7,616. 16
52. 89000 144. 000 7,616.16
0285 630-00000  Fl agging 345. 000 184. 250
HOUR 160. 750 3,803.35
23. 66000 345. 000 8,162.70
0290 630- 00007 Traffic Control Inspection 30. 000 20. 000
DAY 10. 000 1,070. 40
107. 04000 30. 000 3,211.20
0295 630-00012 Traffic Control Managenent 47.000 28. 000
DAY 19. 000 11, 666. 95
614. 05000 47.000 28, 860. 35
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 1.500
EACH 1.500 211. 26
140. 84000 3.000 422.52
0305 630-80341 Construction Traffic Sign (Panel Size A) 14.000 6. 000
EACH 8. 000 360. 56
45. 07000 14. 000 630. 98
0310 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 9. 000
EACH 11. 000 495. 77
45. 07000 20. 000 901. 40
0315 630-80350 Vertical Panel 25. 000 0. 000
EACH 25.000 140.75
5. 63000 25. 000 140. 75
0320 630-80359  Portable Message Sign Panel 144. 000 96. 000
DAY 48. 000 2,163.36
45. 07000 144. 000 6, 490. 08
0325 630-80360 Drum Channel i zi ng Devi ce 55. 000 27.500
EACH 27.500 154. 83

5. 63000 55. 000 309. 65



CONTI D:

CAT NO0200

0330 630-80363

0335

630- 80380

0340

700- 70010

0345

700-70011

0350

700- 70016

0355

700- 70060

0360

700- 70380

0365 700-70589

CAT NO0400

0370 620-00002

0375 620-00020

C19796
19796- Bl D
FSA145A- 061

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

ROADWAY

ESTI MATE NO 0

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

F/ A M nor

Cont ract

F/ A Partnering

F/ A Fuel

F/ A Adj ust

Revi si ons

Cost Adj ust ment

Uilities

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

003

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
15. 000
EACH
28. 17000
20. 000
EACH
1. 13000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
71.170
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
14, 647. 10000
1. 000
EACH
338. 01000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

7.500
7.500

15. 000

10. 000
10.

20.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
71.170
71.170

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

407, 666.92 %

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

422,652.03 %

Page 8

ESTI MATE RUN 07/ 05/ 2018

211.

11.

71.

220, 229.

220, 229.

14:58: 35
CUMULATI VE
AMOUNT

28
422.55

30
22.60

.00
0. 00

.00
0. 00

17
71.17

.00
0. 00

.00
0. 00

.00
0. 00
26% 407,666.92

.00
14, 647.10

.00
338.01
00$ 14, 985. 11
26% 422,652.03



